



NiPN

National Information
Platforms for Nutrition



KEY MILESTONES: NIPFN-KENYA

Paul Nderitu-----KNBS

Evelyne Kihiu-----KIPPRA

Gladys Mugambi--MOH

NIPFN Global Gathering in Amsterdam,
May 22-24



Challenges

Delay in funds disbursement (EU to GoK)

- **Delay in opening special project** account by the National Treasury hence causing delay in securing the funds/grant from the EU.
- Funds received in mid of Financial year hence **not factored** in the budget-2018/19

Transfer of funds (CBK to KNBS & KIPPRA)

- This required that the amount of grant had to be factored into the budget process-Financial requirement (PFM)
- Budgetary process involves multiple players and must have parliament approval
- Transferring funds to more than one national institution had issues of accountability

Achievements

- Terms of Reference (TORs)
 - ✓ Developmet and adoption of TORs for the project committees- NSC ,PAC,PMC.
 - ✓ Currently being constituted
- Recruitment
 - ✓ Development and adoption of job descriptions
 - ✓ Selection of suitable candidates finalized and await appointment
- Sources of Data
 - ✓ Identified/mapped the various datasets

Way Forward/ Next steps

- **Set up project management ,data analysis and policy units - June**
- **Set up multisectoral** committees- NSC,PAC (first meeting 1 week of June)
-
- **Data mapping** exercise completed/map sources of data of interest /conduct landscape data analysis
- Kenya intends to cover the full project period